
 
 
 

MINUTES OF MEETING 
CASS COUNTY JOINT WATER RESOURCE DISTRICT 

CASS COUNTY HIGHWAY DEPARTMENT 
WEST FARGO, NORTH DAKOTA 

JUNE 4, 2015 
 
 
The Cass County Joint Water Resource District met on June 4, 2015, at 10:30 a.m. at the 
Cass County Highway Department, West Fargo, North Dakota. 
 
Present were Mark Brodshaug, Southeast Cass Water Resource District; Rodger Olson, 
Maple River Water Resource District; Ken Lougheed, North Cass Water Resource 
District; Raymond Wolfer, Rush River Water Resource District; Carol Harbeke Lewis, 
Secretary-Treasurer; Michelle Anderson, Administrative Assistant; Chris McShane and 
Lukas Andrud, Attorneys for the Board; Bruce Spiller, CH2M HILL Engineers, Inc.; Eric 
Dodds and Tanaya Reitz, Advanced Engineering and Environmental Services, Inc. 
(AE2S); DJ Rieger, Oxbow City Council; Paul Breen, Fargo resident, and Tu-Uyen Tran, 
The Forum.  Absent was Dan Jacobson, Southeast Cass Water Resource District. 
 
Oxbow-Hickson-Bakke Ring Levee Project - injunction 
Chris McShane explained and clarified the language and the construction activities on 
hold due to the injunction ordered by a Minnesota U.S. District Judge.  Construction of 
the Oxbow-Hickson-Bakke Ring Levee Project Work Package 43D has stopped.  Home 
construction already underway at the time the injunction was issued will move forward.  
No further properties will be acquired and homes not yet under construction will not 
proceed, until further clarification is provided.  Work on the golf course will continue.  
Construction activities in the City of Fargo are not affected by the injunction. 
 
Discussion was held on the impact to the residents in the City of Oxbow.  DJ Rieger 
presented concerns to the Board on the hardship to property owners, home builders and 
contractors because of the injunction.  Tanaya Reitz and Paul Breen have contacted 
property owners to update them on the matter.  
 
Dorsey and Whitney, LLP has filed a request for clarification on the injunction.  The Board 
encouraged Ohnstad Twichell, P.C. to obtain further clarification on allowed construction 
activities as soon as possible.  Erosion control will be needed to maintain the construction 
already underway.  Mr. McShane suggested the Board obtain reimbursement 
confirmation from the Diversion Authority before further property is acquired. 
 
Metro Flood Diversion Project / Oxbow-Hickson-Bakke Ring Levee Project – land 
acquisition 

It was moved by Manager Wolfer and seconded by Manager Lougheed to approve and 
authorize Chairman Brodshaug to sign the following: 
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 Agreement for Holdback of Funds In Escrow for Lot 3, Block 1, Babe’s Addition, 
Pleasant Township, Cass County, North Dakota, pending a fully executed Quit 
Claim Deed, on or before December 31, 2015, regarding the Oxbow-Hickson-
Bakke Ring Levee Project; 

 Land Rental Agreement for Part of Lot 3, Block 1, containing .89 acres, in Babe’s 
Addition, Pleasant Township, Cass County, North Dakota, regarding the Oxbow-
Hickson-Bakke Ring Levee Project. 

Upon roll call vote, the motion carried unanimously. 
 
Metro Flood Diversion Project / Oxbow-Hickson-Bakke Ring Levee Project - open 
records requests 
Numerous open records requests have been submitted to the Cass County Joint Water 
Resource District office and to consultants regarding the Metro Flood Diversion Project / 
Oxbow-Hickson-Bakke Ring Levee Project.  Discussion was held on proper procedure 
and how to handle the requests.  The Cass County Joint Water Resource District 
Research and Copy Policy is presented to anyone requesting records.         
 
Adjournment 

There being no further business for the Board to consider, it was moved by Manager 
Olson, seconded by Manager Lougheed and unanimously carried to adjourn the meeting. 
 

APPROVED: 
 
 
 
      _______________________________ 
      Mark Brodshaug 
      Chairman 
 
ATTEST: 
 
 
 
________________________________ 
Carol Harbeke Lewis 
Secretary-Treasurer 


